Mid-Snake/Succor Creek TMDL Implementation Plan

Program Plans

Lead Implementer Idaho Soil and Water Conservation Commission
Project Primary Contact Jon Beals (jon.beals@swec.idaho.gov)

Project Stage Completed

Duration 2019 - 2020

IDAHO SOIL & WATER
CONSERVATION COMMISSION

Studies, Plans, Monitoring & Assessment ¥ Plans

Complete the Ag Implementation Plan for the Mid-Snake/Succor Creek Sediment No Key Photo provided
TMDL addendum (Temp and Sediment)

FY 2019: 180 hours delivered; Deliverable -
FY 2020: 120 hours assigned; Deliverable - complete Plan for both Addendums

Key Accomplishments
e TMDL Plan Writing: 300 hours

Project Themes

Agricultural Lands
Habitat and Species
Healthy Watersheds
Water

Location Expenditures

+ No expenditures provided
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No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 10/30/2020



